
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:38 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 019 Date: 10-May-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 975

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

May 10, 2012

Weather – sunny, mild

ABF Work Shift – 0700 – 1730 (10 hours)

Location: South Main Span
Compactor: No. 2
Measurements:
Strap No. 104-6 True Height 780True Width790
Rotated Height 784Rotated Width791
Circumference 2478

Strap No. 104-7 True Height 780True Width788
Rotated Height 784Rotated Width790
Circumference 2475

Strap No. 104-8 True Height 778True Width792
Rotated Height 782Rotated Width790
Circumference 2477

Strap No. 104-9 True Height 779True Width793
Rotated Height 785Rotated Width792
Circumference 2492

Strap No. 104-10 True Height 782True Width793
Rotated Height 786Rotated Width792
Circumference 2485

Strap No. 104-11 True Height 780True Width795
Rotated Height 786Rotated Width793
Circumference 2485

Strap No. 104-12 True Height 784True Width795
*rejectedRotated Height 788Rotated Width793
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 019 Date: 10-May-2012 Thursday

Circumference 2489

Strap No. 104-13 True Height 782True Width796
*rejectedRotated Height 787Rotated Width793
Circumference 2490

Strap No. 104-14 True Height 784True Width793
*rejectedRotated Height 787Rotated Width791
Circumference 2486

Strap No. 106-1 True Height 781True Width791
*rejectedRotated Height 786Rotated Width789
Circumference 2480

Strap No. 106-2 True Height 784True Width793
*rejectedRotated Height 786Rotated Width791
Circumference 2484

Strap No. 106-3 True Height 782True Width794
*rejectedRotated Height 785Rotated Width792
Circumference 2485

Strap No. 106-4True Height 785True Width796
*rejectedRotated Height 787Rotated Width789
Circumference 2486

Approximate distance covered this shift: 5 meters
Start strap no. 104-6 (compacted previous shift)
End strap no. 104-11

Remark

-Contractor detached the compactor from overhead winch lines and attached to a crane at 0930.
-ABF engineer, Andre, rejected strap nos. 104-12 to 106-4 because rotated vertical measurements were
too high. The re-work will be done by night crew.
-Ironworkers preformed the cable to pp110 and moved the compactor back to strap no. 104-12 at end of
work shift.

Labor(10 hours)
Gary Anderson, Steve Batiste, Jose Alfredo, Ethan Kent, Jun Peralta, Anthony Smaler
1 crane and operator
1 labor removing tapes (5 hours) –Luis Diaz
Laraine’s OT – 3 hours (Shift 0630 to 1800)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 019 Date: 10-May-2012 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

8.00

002154

2.00

No

0.00 0.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP JUN PERALTAIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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